

PROGRESS OF LAND ACQUISITION SUMMARY

Road Name:	To: Kawuga	
	CHAINAGE	
	Mukono District Local Governmer	
RAP Status	0+330 0+320 0+310 0+300 0+290 0+280 0+270 0+260 0+250 0+240 0+230 0+220 0+210 0+200 0+190 0+180 0+170 0+160 0+150 0+140 0+130 0+120 0+110 0+100 0+090 0+080 0+070 0+060 0+050 0+040 0+030 0+020 0+010 0+000	
RAP Status	0+330 0+320 0+310 0+300 0+290 0+280 0+270 0+260 0+250 0+240 0+230 0+220 0+210 0+200 0+190 0+180 0+170 0+160 0+150 0+140 0+130 0+120 0+110 0+100 0+090 0+080 0+070 0+060 0+050 0+040 0+030 0+020 0+010 0+000	
	Mukono District Local Government Mugabire Esther Opio Robert Uganda Police Buganda Land Board Mukono District Local Government	

KEY

- status**
- Consent
 - No consent
 - Not Affected
 - still engaging


PROGRESS OF LAND ACQUISITION SUMMARY

Road Name:		To: Bishop Tucker	
		CHAINAGE	
		National Social Security Fund	Wako Fredrick Ezekeiel
		Anglican Church	
		0+140	0+140
		0+130	0+130
		0+120	0+120
		0+110	0+110
		0+100	0+100
		0+090	0+090
		0+080	0+080
		0+070	0+070
		0+060	0+060
		0+050	0+050
		0+040	0+040
		0+030	0+030
		0+020	0+020
		0+010	0+010
		0+000	0+000
SHT	RAP Status		
		0+140	0+140
		0+130	0+130
		0+120	0+120
		0+110	0+110
		0+100	0+100
		0+090	0+090
		0+080	0+080
		0+070	0+070
		0+060	0+060
		0+050	0+050
		0+040	0+040
		0+030	0+030
		0+020	0+020
		0+010	0+010
		0+000	0+000
RHS	RAP Status		
		0+140	0+140
		0+130	0+130
		0+120	0+120
		0+110	0+110
		0+100	0+100
		0+090	0+090
		0+080	0+080
		0+070	0+070
		0+060	0+060
		0+050	0+050
		0+040	0+040
		0+030	0+030
		0+020	0+020
		0+010	0+010
		0+000	0+000
		Mukono Municipal Council	

KEY

RAP Status

- Consent
- No consent
- Not Affected
- still engaging
- Absentee
- Disputed land



GREATER KAMPALA METROPOLITAN AREA URBAN DEVELOPMENT PROGRAM

ASSET INVENTORY OF AFFECTED LANDOWNERS ALONG ACCESS ROAD, MUKONO MUNICIPALITY

S/No	Chainage		Name of PAP	Land Tenure	Land Area (Acres)	Plot	Block	Buildings	Other Developments	Crops and Trees	Consented	Proposed Mitigation Measures	Remark
	From	To											
LHS			Kawuga Village										
ACCESS-001	0+020	0+320	Mukono District Local Government	Mailo	0.0240			NIL	Chain Link Fence on steel posts	NIL	Yes	Fence to be restored during construction	
RHS			Kawuga Village										
ACCESS-002	0+000	0+050	Mukono District Local Government	Mailo	0.0000			NIL	NIL	NIL	Not affected		
ACCESS-003	0+055	0+065	Mugabire Esther	Mailo	0.0000			NIL	NIL	NIL	Not affected		
ACCESS-004	0+065	0+128	Opio Robert	Mailo	0.0000	198M, M60	107	Temporary Steel/timber structure; iron sheet roof on cement floor	NIL	NIL	Not affected	Structure to be relocated during construction	
ACCESS-005	0+128	0+157	Uganda Police	Mailo	0.0000	M66	107	NIL	NIL	NIL	Not affected		
ACCESS-006	0+168	0+220	Buganda Land Board	Mailo	0.0030			NIL	NIL	NIL	No		
ACCESS-007	0+238	0+320	Mukono District Local Government	Mailo	0.0330			NIL	NIL	NIL	Yes		

(0.0600Ac)

GREATER KAMPALA METROPOLITAN AREA URBAN DEVELOPMENT PROGRAM

ASSET INVENTORY OF AFFECTED LANDOWNERS ALONG ADMIN LINK, MUKONO MUNICIPALITY

S/No	Chainage		Name of PAP	Land Tenure	Land Area (Acres)	Plot	Block	Buildings	Other Developments	Crops and Trees	Consented	Proposed Mitigation Measures	Remark
	From	To											
LHS													
Kawuga Village													
ADMIN-LINK-001	0+000	0+050	Angelic Church	Mailo	0.0320			NIL	NIL	NIL	Yes		
ADMIN-LINK-002	0+050	0+100	Wako Fred	Mailo	0.0090	38	107	NIL	NIL	NIL	Yes		
ADMIN-LINK-003	0+100	0+130	National Social Security Fund(NSSF)	Mailo	0.0050	3A	107	NIL	NIL	NIL	No		
RHS													
Kawuga Village													
ADMIN-LINK-004	0+020	0+120	Mukono Municipal Council	Mailo	0.0140	65-67	107	NIL	Barbed Wire Fence on steel posts	NIL	Yes	Fence to be restored during construction	

(0.0600Ac)

GREATER KAMPALA METROPOLITAN AREA URBAN DEVELOPMENT PROGRAM

ASSET INVENTORY OF AFFECTED LANDOWNERS ALONG ALBERT COOK-CATHEDRAL RISE, MUKONO MUNICIPALITY

S/No	Chainage		Name of PAP	Land Tenure	Land Area (Acres)	Plot	Block	Buildings	Other Developments	Crops and Trees	Consented	Proposed Mitigation Measures	Remark
	From	To											
LHS			Mateneti Village										
ALB-COOK-CATH-RISE-001	0+005	0+058	Mayanja Kagwa Fred	Mailo	0.0020			NIL	NIL		Yes		
ALB-COOK-CATH-RISE-002	0+058	0+105	Kasozi John	Mailo	0.0020			Temporary shade of iron sheet roofing on timber frame/posts.	NIL		No	Structure to be relocated during construction	
ALB-COOK-CATH-RISE-003	0+107	0+110	Lubwama David Ssenoga	Mailo	0.0020			NIL	NIL		Yes		
ALB-COOK-CATH-RISE-004	0+110	0+158	Mwasezi Kakooza Stephen and Kakooza Suzan	Mailo	0.0120			Temporary steel kiosks, cement screed floors	NIL		Yes	Structure to be relocated during construction	
ALB-COOK-CATH-RISE-005	0+158	1+105	Angelic Church	Mailo	0.0270			NIL	NIL		Yes		
RHS			Mateneti Village										
ALB-COOK-CATH-RISE-006	0+000	0+315	Angelic Church	Mailo	0.0270			NIL	Concrete block wall fence topped with steel grille		Yes	Fence to be restored by the Contractor	
ALB-COOK-CATH-RISE-007	0+315	0+335	Mayanja Nakazi	Mailo	0.0000			NIL	NIL		Not affected		
ALB-COOK-CATH-RISE-008	0+335	0+350	Telcommunication Mast	Mailo	0.0000			NIL	NIL		Not affected		
ALB-COOK-CATH-RISE-009	0+350	0+377	Mwanje	Mailo	0.0000	63	107	NIL	NIL		Not affected		
ALB-COOK-CATH-RISE-010	0+377	0+407	Muyanja Ssenyonga	Mailo	0.0000			NIL	NIL		Not affected		
ALB-COOK-CATH-RISE-011	0+440	1+110	Angelic Church	Mailo	0.0320			NIL	NIL		Yes		

(0.1040Ac)

GREATER KAMPALA METROPOLITAN AREA URBAN DEVELOPMENT PROGRAM

ASSET INVENTORY OF AFFECTED LANDOWNERS ALONG KAME-NABUTI-KATOSI ROAD, MUKONO MUNICIPALITY

S/No	Chainage		Name of PAP	Land Tenure	Land Area (Acres)	Plot	Block	Buildings	Other Developments	Crops and Trees	Consented	Proposed Mitigation Measures	Remark
	From	To											
	LHS			Kavule Village									
KAM-NAB-KAT-001	0+008	0+050	Muzanganda	Mailo	0.0360			NIL	NIL		No		
KAM-NAB-KAT-002	0+050	0+105	Kyeswa Jimmy	Mailo	0.0000	3,4,5	107	Temporary steel kiosks built on concrete slabs.	NIL		No	Structure to be relocated during construction	
KAM-NAB-KAT-003	0+105	0+135	Mikidadi Mulimira	Mailo	0.0040	7	107	NIL	NIL		Yes		
KAM-NAB-KAT-004	0+135	0+155	Sarah Nantongo	Mailo	0.0030	6	107	NIL	NIL		Yes		
KAM-NAB-KAT-005	0+155	0+170	Stanly Kivumbi Sunday	Mailo	0.0000	11	107	NIL	NIL		Not affected		
KAM-NAB-KAT-006	0+170	0+185	Ssenyonga Dan David	Mailo	0.0000	13	107	NIL	NIL		Still engaging		
KAM-NAB-KAT-007	0+185	0+200	Benjamin Kasambula	Mailo	0.0000	15	107	NIL	NIL		Yes		
KAM-NAB-KAT-008	0+200	0+215	Jokana Kintu	Mailo	0.0010	17	107	NIL	NIL		Not affected		
KAM-NAB-KAT-009	0+222	0+236	Emmanuel	Mailo	0.0060	19	107	NIL	NIL		No		
KAM-NAB-KAT-010	0+236	0+251	Kalina Peter	Mailo	0.0040	21	107	NIL	NIL		No		
KAM-NAB-KAT-011	0+251	0+266	Kamoga	Mailo	0.0040	23	107	NIL	NIL		No		
KAM-NAB-KAT-012	0+266	0+283	Tenywa Roni	Mailo	0.0007	25	107	NIL	NIL		No		
KAM-NAB-KAT-013	0+283	0+300	Lilian Mabiwongo	Mailo	0.0000	27	107	NIL	NIL		Not affected		
KAM-NAB-KAT-014	0+300	0+315	Ndaula Siraji	Mailo	0.0020	29	107	NIL	NIL		No		
KAM-NAB-KAT-015	0+315	0+351	Kayondo Harriet	Mailo	0.0360			Two Permanent buildings built in burnt clay bricks, Iron sheets roof and steel/timber doors. Cement floor	NIL		No	Marginally affected - To be managed during construction	
KAM-NAB-KAT-016	0+351	0+373	Ssegawa George William	Mailo	0.0240	31	107	Temporary steel kiosks, cement screed floors	NIL		No	Structure to be relocated during construction	
KAM-NAB-KAT-017	0+373	0+392	Matovu Vicent	Mailo	0.0200			NIL	Brick wall Fence, plastered		No		
KAM-NAB-KAT-018	0+392	0+417	Donald	Mailo	0.0220			Temporary steel kiosks, cement screed floors	NIL		No	Structure to be relocated during construction	
KAM-NAB-KAT-019	0+420	0+442	Kayondo Sarah	Mailo	0.0070			NIL	NIL		No		
KAM-NAB-KAT-020	0+442	0+458	Sserujogi Robert	Mailo	0.0020			NIL	NIL		No		
KAM-NAB-KAT-021	0+458	0+488	Waluga Umar	Mailo	0.0040			NIL	NIL		No		
KAM-NAB-KAT-022	0+488	0+515	Musoke Geoffrey Pius	Mailo	0.0100			NIL	NIL		Yes		
KAM-NAB-KAT-023	0+515	0+529	Janet Nakato	Mailo	0.0040			NIL	NIL		Yes		
KAM-NAB-KAT-024	0+529	0+545	Nsuguga Louis	Mailo	0.0050			NIL	NIL		No		
KAM-NAB-KAT-025	0+545	0+562	Kibuka Paul	Mailo	0.0090			Two Permanent buildings built in burnt clay bricks, Iron sheets roof and steel/timber doors. Cement floor	NIL		No	Marginally affected - To be managed during construction	
KAM-NAB-KAT-026	0+562	0+577	Ndaula Samuel	Mailo	0.0090			NIL	Chain link Fence on concrete poles		No	Fence to be relocated during construction	
KAM-NAB-KAT-027	0+577	0+591	Kabegwa Emma	Mailo	0.0070			NIL	NIL		No		
KAM-NAB-KAT-028	0+591	0+611	Kawere John	Mailo	0.0070			NIL	NIL		Yes		
KAM-NAB-KAT-029	0+611	0+628	Kyazikke Rose	Mailo	0.0050			NA	NIL		No		
KAM-NAB-KAT-030	0+628	0+638	Fred & Mutesi Monica	Mailo	0.0040			NA	NIL		No		
KAM-NAB-KAT-031	0+638	0+662	Nantume Rose	Mailo	0.0070			NIL	NIL		Yes		
KAM-NAB-KAT-032	0+662	0+686	Kibuuka William	Mailo	0.0060			Temporary steel kiosk, cement screed floors	NIL		Yes	Structure to be relocated during construction	
KAM-NAB-KAT-033	0+686	0+705	Charles Mbidde	Mailo	0.0030			Temporary steel kiosk, cement screed floors	NIL		No	Structure to be relocated during construction	
KAM-NAB-KAT-034	0+705	0+730	Emmanuel Kirika	Mailo	0.0000			NIL	NIL		Not affected		
			RHS										
			Mateneti Village										
KAM-NAB-KAT-035	0+010	0+075	Kagwa Fred	Mailo	0.0000			NIL	NIL		Still engaging		
KAM-NAB-KAT-036	0+075	0+100	Anglican Church	Mailo	0.0000			NIL	NIL		yes		
KAM-NAB-KAT-037	0+110	0+130	Kaggwa Fred	Mailo	0.0000			NIL	NIL		Not affected		
KAM-NAB-KAT-038	0+130	0+150	Nammuddu Perepetwa	Mailo	0.0000	28	107	NIL	NIL		Not affected		
			RHS										
			Upper Nabuti Village										
KAM-NAB-KAT-039	0+160	0+223	Ssebunya Edward	Mailo	0.0010			NIL	NIL		Yes		
KAM-NAB-KAT-040	0+223	0+237	Sseguja Kabeli	Mailo	0.0040			NIL	NIL		Yes		
KAM-NAB-KAT-041	0+237	0+253	Nakabili Hawah	Mailo	0.0020			NIL	NIL		Yes		
KAM-NAB-KAT-042	0+253	0+265	Nalongo Nalwoda Faridah	Mailo	0.0010			NIL	NIL		Yes		
KAM-NAB-KAT-043	0+265	0+288	Kizito Robert	Mailo	0.0010			NIL	NIL		Yes		
KAM-NAB-KAT-044	0+288	0+305	Nakyiguli Christine	Mailo	0.0000			NIL	NIL		Not affected		
KAM-NAB-KAT-045	0+305	0+330	Pastor Kyiyini	Mailo	0.0000			NIL	NIL		Not affected		
KAM-NAB-KAT-046	0+330	0+357	Hajji Kamoga	Mailo	0.0000			NIL	NIL		Not affected		
KAM-NAB-KAT-047	0+357	0+377	Ibra Muyomba	Mailo	0.0000			NIL	NIL		Not affected		

S/No	Chainage		Name of PAP	Land Tenure	Land Area (Acres)	Plot	Block	Buildings	Other Developments	Crops and Trees	Consented	Proposed Mitigation Measures	Remark
	From	To											
KAM-NAB-KAT-048	0+377	0+393	Ssemusambwa	Mailo	0.0006			NIL	Block wall fence, plastered		Yes	Fence to be restored by contractor during construction	
KAM-NAB-KAT-049	0+393	0+405	Kagobwa William Mike	Mailo	0.0007			NIL	NIL		Yes		
KAM-NAB-KAT-050	0+410	0+442	Naddamba Jennel Bweti	Mailo	0.0000			NIL	NIL		Yes		
KAM-NAB-KAT-051	0+442	0+460	Mukyala Mpima	Mailo	0.0000	3682	107	NIL	NIL		Yes		
KAM-NAB-KAT-052	0+460	0+492	Nabunjo Jovia	Mailo	0.0000			NIL	NIL		Not affected		
KAM-NAB-KAT-053	0+492	0+517	Ssewakilyanga Herbert	Mailo	0.0000			NIL	NIL		Not affected		
KAM-NAB-KAT-054	0+517	0+530	Mubiru Richard	Mailo	0.0000			NIL	NIL		Not affected		
KAM-NAB-KAT-055	0+530	0+565	Kalimba Ronald	Mailo	0.0000			NIL	NIL		Not affected		
KAM-NAB-KAT-056	0+565	0+595	Namugenyi Harriet	Mailo	0.0000			NIL	NIL		Yes		
KAM-NAB-KAT-057	0+595	0+612	Nanteza Immaculate	Mailo	0.0000			NIL	NIL		Yes		
KAM-NAB-KAT-058	0+612	0+634	Ssebale Charles	Mailo	0.0040			NIL	NIL		Yes		
KAM-NAB-KAT-059	0+634	0+645	Kasozi Kelvin	Mailo	0.0010			NIL	NIL		Yes		
KAM-NAB-KAT-060	0+645	0+665	Mulindwa Godfrey	Mailo	0.0000			NIL	NIL		Yes		
KAM-NAB-KAT-061	0+665	0+679	Muwanga Jeremiah	Mailo	0.0000			NIL	NIL		Yes		
KAM-NAB-KAT-062	0+679	0+693	Byaruhanga Victor	Mailo	0.0020			NIL	NIL		No		
KAM-NAB-KAT-063	0+693	0+720	Lwanga Tom	Mailo	0.0060			NIL	NIL		Yes		
LHS Nabuti Central Village													
KAM-NAB-KAT-064	0+735	0+817	Sarah Lule	Mailo	0.0070			Temporary steel kiosk, cement screed floors	NIL		Yes	Structure to be relocated during construction	
KAM-NAB-KAT-065	0+817	0+837	Hajji Kulumba Muhamed Nazi	Mailo	0.0020			NIL	NIL		Yes		
KAM-NAB-KAT-066	0+837	0+898	Kyokwe Harriet	Mailo	0.0140			Temporary steel kiosk, cement screed floors	NIL		Yes	Structure to be relocated during construction	
KAM-NAB-KAT-067	0+898	0+911	Nyaruguma Steven	Mailo	0.0030			Temporary steel kiosk built on concrete slabs.	NIL		Yes	Structure to be relocated during construction	
KAM-NAB-KAT-068	0+916	0+944	Matthias Kagalile Ssemwanga	Mailo	0.0170			NIL	NIL		No		
KAM-NAB-KAT-069	0+944	0+975	Mubadda Edward	Mailo	0.0070			NIL	Block wall fence, plastered		No	Fence to be restored by the contractor during construction	
KAM-NAB-KAT-070	0+981	1+006	Nanyonjo Betty	Mailo	0.0230	3949	107	NIL	NIL		No		
KAM-NAB-KAT-071	1+006	1+021	Kato Umar	Mailo	0.0140	3224	107	NIL	NIL		No		
KAM-NAB-KAT-072	1+021	1+033	Gava Gabriel	Mailo	0.0000			NIL	NIL		Not affected		
KAM-NAB-KAT-073	1+033	1+048	Ssekamwa Fred	Mailo	0.0000			NIL	NIL		Not affected		
KAM-NAB-KAT-074	1+048	1+058	Nagawa Jane	Mailo	0.0000			NIL	NIL		Not affected		
KAM-NAB-KAT-075	1+058	1+068	Muwonge Joseph	Mailo	0.0000			NIL	NIL		Not affected		
KAM-NAB-KAT-076	1+073	1+122	Doctor Bukenya Peter	Mailo	0.0000	3347	107	NIL	NIL		Not affected		
KAM-NAB-KAT-077	1+127	1+203	Mpiima Livingstone	Mailo	0.0050	3348	107	NIL	NIL		Not affected		
KAM-NAB-KAT-078	1+207	1+223	Nalubega Justine	Mailo	0.0030	6533	116	NIL	NIL		Yes		
KAM-NAB-KAT-079	1+223	1+075	Kakembo Jamil	Mailo	0.0080	6533	116	NIL	NIL		Yes		
KAM-NAB-KAT-080	1+075	1+245	Bukirwa Harriet	Mailo	0.0070	6533	116	NIL	NIL		Yes		
KAM-NAB-KAT-081	1+274	1+294	Kigongo Paul	Mailo	0.0050	6533	116	Temporary steel kiosk, cement screed floors	NIL		No	Structure to be relocated during construction	
KAM-NAB-KAT-082	1+294	1+301	Kitunzi Badru	Mailo	0.0005	6533	116	NIL	NIL		Yes		
KAM-NAB-KAT-083	1+301	1+306	Mutyaba Abdul Nasser	Mailo	0.0001	6533	116	NIL	NIL		Not affected		
KAM-NAB-KAT-084	1+310	1+358	Nakawuma Claire	Mailo	0.0000	6533	116	NIL	NIL		Not affected		
KAM-NAB-KAT-085	1+363	1+382	Nakayizi Rebecca	Mailo	0.0060	6533	116	NIL	NIL		No		
KAM-NAB-KAT-086	1+382	1+390	Walusimbi Kamada	Mailo	0.0030	6533	116	NIL	NIL		No		
KAM-NAB-KAT-087	1+390	1+405	Nsubuga Vicent Kato	Mailo	0.0000	6533	116	NIL	NIL		Not affected		
KAM-NAB-KAT-088	1+405	1+430	Owadde Moses	Mailo	0.0000	6533	116	NIL	NIL		Not affected		
KAM-NAB-KAT-089	1+430	1+445	Tom Keta	Mailo	0.0000	1644	116	NIL	NIL		Not affected		
KAM-NAB-KAT-090	1+445	1+452	Mufuwa Steven	Mailo	0.0000	6532	116	NIL	NIL		Not affected		
KAM-NAB-KAT-091	1+452	1+493	Gloria Kyeswa Bateera	Mailo	0.0000			NIL	NIL		Not affected		
KAM-NAB-KAT-092	1+493	1+534	Muhammed Kalama	Mailo	0.0080			Temporary steel kiosk, cement screed floors	NIL		Yes	Structure to be relocated during construction	
RHS Nabuti Village													
KAM-NAB-KAT-093	0+724	0+734	Nakintu Juliet	Mailo	0.0050			NIL	NIL		No		
KAM-NAB-KAT-094	0+734	0+739	Kitunzi Badiru	Mailo	0.0020			NIL	NIL		No		
KAM-NAB-KAT-095	0+739	0+746	Ssemaganda Steven	Mailo	0.0040			NIL	NIL		Yes		
KAM-NAB-KAT-096	0+728	0+761	Rebecca Lule	Mailo	0.0050			NIL	NIL		Yes		
KAM-NAB-KAT-097	0+761	0+778	Kiggundu	Mailo	0.0050			NIL	NIL		Yes		
KAM-NAB-KAT-098	0+778	0+804	Salongo Walakira Jawadu	Mailo	0.0040			NIL	NIL		No		
KAM-NAB-KAT-099	0+804	0+816	Fred Ssengendo and Rose Namusisi	Mailo	0.0003			NIL	NIL		Yes		
KAM-NAB-KAT-100	0+816	0+841	Wasswa Jonah/Kikoba Charles	Mailo	0.0040			NIL	NIL		No		
KAM-NAB-KAT-101	0+841	0+860	Sempebwa Godfrey	Mailo	0.0003			NIL	NIL		Yes		
KAM-NAB-KAT-102	0+860	0+880	Jeremiah Ntwatwa	Mailo	0.0030			Permanent building built in burnt clay bricks, Iron sheets roof and steel/timber doors. Cement floor	Brick wall Fence, plastered		Yes	Marginally affected - to be managed during construction. Fence to be restored by the contractor during construction	
KAM-NAB-KAT-103	0+880	0+905	Lubanga Moses	Mailo	0.0010			NIL	NIL		No		

S/No	Chainage		Name of PAP	Land Tenure	Land Area (Acres)	Plot	Block	Buildings	Other Developments	Crops and Trees	Consented	Proposed Mitigation Measures	Remark
	From	To											
KAM-NAB-KAT-104	0+905	0+915	Ssemanda Micheal	Mailo	0.0000			NIL	NIL		Not affected		
KAM-NAB-KAT-105	0+915	0+925	Nalubowa Sarah	Mailo	0.0000			NIL	NIL		Not affected		
KAM-NAB-KAT-106	0+925	0+940	Namiggade Madina	Mailo	0.0000	3163	107	NIL	NIL		Not affected		
KAM-NAB-KAT-107	0+940	0+975	Robert and Tamale	Mailo	0.0000	3162, 3042	107	NIL	NIL		Not affected		
KAM-NAB-KAT-108	0+975	0+982	Mpsao Farouk	Mailo	0.0000			NIL	NIL		Not affected		
KAM-NAB-KAT-109	0+987	1+047	Mukyala Ssempijja	Mailo	0.0030			NIL	Brick wall Fence, plastered		No	Fence to be restored by the contractor during construction	
KAM-NAB-KAT-110	1+047	1+065	Elizabeth Mukasa	Mailo	0.0040			NIL	NIL		No		
KAM-NAB-KAT-111	1+075	1+118	Ann Mutagoba	Mailo	0.0000			NIL	NIL		Not affected		
KAM-NAB-KAT-112	1+122	1+149	Birungi	Mailo	0.0000			NIL	NIL		Not affected		
KAM-NAB-KAT-113	1+149	1+198	Matagobya Joyce	Mailo	0.0060			NIL	NIL		Not affected		
KAM-NAB-KAT-114	1+198	1+215	Quality Education	Mailo	0.0000			NIL	NIL		Not affected		
KAM-NAB-KAT-115	1+220	1+279	Saku Tom	Mailo	0.0020			NIL	Block wall fence, plastered		No	Fence to be restored by the contractor during construction	
KAM-NAB-KAT-116	1+279	1+282	Makumbi William	Mailo	0.0000			NIL	NIL		Not affected		
KAM-NAB-KAT-117	1+282	1+290	Tito Twijukye	Mailo	0.0000			NIL	NIL		Not affected		
KAM-NAB-KAT-118	1+290	1+304	Wanzu Godfrey	Mailo	0.0001			NIL	NIL		No		
KAM-NAB-KAT-119	1+304	1+321	Sekizivu Tony	Mailo	0.0030			Temporary steel /timber kiosk, cement screed floors	NIL		No	Structure to be relocated during construction	
KAM-NAB-KAT-120	1+321	1+333	Katongole Fred	Mailo	0.0020			NIL	NIL		No		
KAM-NAB-KAT-121	1+333	1+348	Eva Tamale	Mailo	0.0001			NIL	NIL		Still engaging		
KAM-NAB-KAT-122	1+348	1+375	Mayanja Nakawesi	Mailo	0.0000			NIL	NIL		Not affected		
KAM-NAB-KAT-123	1+380	1+406	Batamye Herbert	Mailo	0.0000	6708	116	NIL	NIL		Not affected		
KAM-NAB-KAT-124	1+406	1+484	Josephine Nakibuka	Mailo	0.0020	6048	116	NIL	NIL		Yes		
KAM-NAB-KAT-125	1+484	1+500	Kasibiliti William	Mailo	0.0040			NIL	NIL		Yes		
KAM-NAB-KAT-126	1+503	1+518	Kayale Jimmy Berunga	Mailo	0.0000			NIL	NIL		Yes		
KAM-NAB-KAT-127	1+518	1+530	Ssekweyama Lincoln	Mailo	0.0000			NIL	NIL		Not affected		
KAM-NAB-KAT-128	1+533	1+547	Assimwe Dan	Mailo	0.0009			NIL	NIL		Still engaging		
KAM-NAB-KAT-129	1+547	1+572	Ssalongo Damulira Charles	Mailo	0.0090			NIL	NIL		Yes		
KAM-NAB-KAT-130	1+572	1+609	Kayale Jimmy Berunga	Mailo	0.0160			NIL	NIL		Yes		
KAM-NAB-KAT-131	1+609	1+621	Kirabira Edward	Mailo	0.0030			NIL	NIL		No		
KAM-NAB-KAT-132	1+621	1+642	Nakymbadde Sarah (Zabali Irene)	Mailo	0.0040			Permanent building built in burnt clay bricks, Iron sheets roof and steel/timber doors. Cement floor	NIL		Yes	Marginally affected - To be managed during construction	
KAM-NAB-KAT-133	1+642	1+653	Nabuma Joyce	Mailo	0.0004			NIL	NIL		Not affected		
KAM-NAB-KAT-134	1+662	1+689	Nakanja and Family	Mailo	0.0370			NIL	NIL		Yes		
KAM-NAB-KAT-135	1+682	1+705	Mary Namusisi	Mailo	0.0240			Permanent building built in burnt clay bricks, Iron sheets roof and steel/timber doors. Cement floor	NIL		No	Building severely affected - may require rfeplacement	
KAM-NAB-KAT-136	1+701	1+726	Muwanga George	Mailo	0.0110			Permanent building built in burnt clay bricks, Iron sheets roof and steel/timber doors. Cement floor	NIL		Yes	Marginally affected - To be managed during construction	
KAM-NAB-KAT-137	1+726	1+745	Musoke Salongo	Mailo	0.0130	5785	116	Temporary steel /timber kiosk, cement screed floors	NIL		Yes	Structure to be relocated during construction	
KAM-NAB-KAT-138	1+745	1+752	Musasizi Francis	Mailo	0.0040	5760	116	NIL	NIL		Yes		
KAM-NAB-KAT-139	1+752	1+763	Nanziri Matilda	Mailo	0.0060	5759	116	Temporary steel /timber kiosk, cement screed floors	NIL		Yes	Structure to be relocated during construction	
KAM-NAB-KAT-140	1+763	1+778	Kirunda Ivan	Mailo	0.0080			Temporary steel /timber kiosk, cement screed floors	NIL		Yes	Structure to be relocated during construction	
KAM-NAB-KAT-141	1+778	1+791	Salongo Semujju Charles	Mailo	0.0030	2226	116	Temporary steel /timber kiosk, cement screed floors	NIL		Yes	Structure to be relocated during construction	
KAM-NAB-KAT-142	1+791	1+800	Musanya Joseph	Mailo	0.0030	2226	116	Temporary steel /timber kiosk, cement screed floors	NIL		Yes	Structure to be relocated during construction	
KAM-NAB-KAT-143	1+800	1+807	Lusambwa Salongo	Mailo	0.0010	2226	116	Temporary steel /timber kiosk, cement screed floors	NIL		No	Structure to be relocated during construction	
KAM-NAB-KAT-144	1+807	1+921	Mujobe Family / Makumbi William	Mailo	0.0030			Temporary steel /timber kiosk, cement screed floors	NIL		Yes	Structure to be relocated during construction	
LHS			Lower Nabuti Village										
KAM-NAB-KAT-145	1+534	1+551	Lukoda James	Mailo	0.0070			Temporary steel /timber kiosk, cement screed floors	NIL		Yes	Structure to be relocated during construction	
KAM-NAB-KAT-146	1+551	1+572	Ssozi Denis	Mailo	0.0000			NIL	NIL		Not affected		
KAM-NAB-KAT-147	1+575	1+598	Wasswa Moses	Mailo	0.0000	3952	116	NIL	NIL		Not affected		
KAM-NAB-KAT-148	1+598	1+616	Suzan Mugimu	Mailo	0.0080			Temporary steel /timber kiosk, cement screed floors	NIL		Yes	Structure to be relocated during construction	
KAM-NAB-KAT-149	1+616	1+631	Nalongo Justine	Mailo	0.0120			NA	NIL		Yes		
KAM-NAB-KAT-150	1+631	1+665	Kafuma Joseph	Mailo	0.0270			Temporary steel /timber kiosk, cement screed floors	NIL		Yes	Structure to be relocated during construction	

S/No	Chainage		Name of PAP	Land Tenure	Land Area (Acres)	Plot	Block	Buildings	Other Developments	Crops and Trees	Consented	Proposed Mitigation Measures	Remark
	From	To											
KAM-NAB-KAT-151	1+665	1+693	Nagawa Irene	Mailo	0.0080			Temporary steel /timber kiosk, cement screed floors	NIL		Yes	Structure to be relocated during construction	
KAM-NAB-KAT-152	1+693	1+738	Progressive Junior School	Mailo	0.0008			NIL	Block wall fence, plastered		Yes	Fence to be restored by contractor during construction	
KAM-NAB-KAT-153	1+742	1+775	Katumba Charles	Mailo	0.0000			NIL	NIL		Yes		
KAM-NAB-KAT-154	1+775	1+785	Kayaga Robinah	Mailo	0.0000			NIL	NIL		Not affected		
KAM-NAB-KAT-155	1+785	1+797	Byaruhanga John	Mailo	0.0000			NIL	NIL		Still engaging		
KAM-NAB-KAT-156	1+797	1+844	Godfrey Magwera	Mailo	0.0070			NIL	NIL		No		
KAM-NAB-KAT-157	1+848	1+861	Ssemwanga Patrick	Mailo	0.0000			NIL	NIL		Not affected		
KAM-NAB-KAT-158	1+861	1+870	Emmanuel Kidega	Mailo	0.0000			NIL	NIL		Yes		
KAM-NAB-KAT-159	1+870	1+879	Galikuwa Micheal	Mailo	0.0000			NIL	NIL		Still engaging		
KAM-NAB-KAT-160	1+884	1+914	Salongo Sekandi John (Najjuma Joyce)	Mailo	0.0130			NIL	Barbed Wire Fence on steel posts		Yes	Fence to be restored during construction	
LHS			Nsuube B Village										
KAM-NAB-KAT-161	1+921	1+950	Mark Kalumba	Mailo	0.0040	3698	116	Temporary steel /timber kiosk, cement screed floors	NIL		Yes	Structure to be relocated during construction	
KAM-NAB-KAT-162	1+950	1+957	Kiconco	Mailo	0.0000	3697	116	NIL	NIL		Still engaging		
KAM-NAB-KAT-163	1+957	1+974	Akiiki	Mailo	0.0010			NIL	NIL		No		
KAM-NAB-KAT-164	1+979	1+994	Sula Kakande	Mailo	0.0040	680	116	Temporary steel /timber kiosk, cement screed floors	NIL		Yes	Structure to be relocated during construction	
KAM-NAB-KAT-165	1+994	2+005	Ssempaji Frank	Mailo	0.0010	679	116	NIL	NIL		No		
KAM-NAB-KAT-166	2+005	2+020	Namutebi Prossy	Mailo	0.0190	678	116	Permanent buildings built in burnt clay bricks, Iron sheets roof and steel/timber doors. Cement floor	NIL		No	Marginally affected - To be managed during construction	
KAM-NAB-KAT-167	2+020	2+064	Nakafu Esther	Mailo	0.0940	376	116	NIL	NIL		yes		
KAM-NAB-KAT-168	2+064	2+088	Ndugga	Mailo	0.0100	219	116	NIL	NIL		No		
KAM-NAB-KAT-169	2+088	2+122	Luwembo	Mailo	0.0350	220	116	NIL	NIL		No		
KAM-NAB-KAT-170	2+122	2+134	Alyosius	Mailo	0.0160	224	116	NIL	NIL		No		
KAM-NAB-KAT-171	2+134	2+223	Ssekisawo	Mailo	0.1000	225, 226, 229, 239, 240	116	NIL	NIL		Yes		
KAM-NAB-KAT-172	2+225	2+275	Mugisha Lydia	Mailo	0.0360	327, 285, 331	116	NIL	Wall Fence built in burnt clay bricks		No	Fence to be restored by contractor during construction	
KAM-NAB-KAT-173	2+279	2+292	Ndawula Siraji	Mailo	0.0030	330	116	Permanent building built in burnt clay bricks, Iron sheets roof and steel/timber doors. Cement floor	NIL		Yes	Marginally affected - To be managed during construction	
KAM-NAB-KAT-174	2+292	2+319	Ssalongo Nangiubwa	Mailo	0.0070	299	116	NIL	NIL		Yes		
KAM-NAB-KAT-175	2+319	2+342	Nyombi	Mailo	0.0040	1595	116	NIL	NIL		Yes		
KAM-NAB-KAT-176	2+342	2+362	Kalema James	Mailo	0.0005			NIL	NIL		No		
KAM-NAB-KAT-177	2+367	2+405	Simon Okilima	Mailo	0.0030			NIL	NIL		No		
KAM-NAB-KAT-178	2+405	2+423	Mukiga Olivia	Mailo	0.0000			NIL	NIL		No		
KAM-NAB-KAT-179	2+423	2+454	Nalongo Nakato Sylvia	Mailo	0.0000			NIL	NIL		No		
KAM-NAB-KAT-180	2+454	2+478	Ssewanyana George	Mailo	0.0000			NIL	NIL		Still engaging		
KAM-NAB-KAT-181	2+478	2+496	Kazibwe	Mailo	0.0030			Temporary steel /timber kiosk, cement screed floors	NIL		No	Structure to be relocated during construction	
KAM-NAB-KAT-182	2+496	2+512	Kabuye	Mailo	0.0080			NIL	NIL		No		
KAM-NAB-KAT-183	2+512	2+529	Musanya Joseph	Mailo	0.0100			NIL	NIL		Yes		
KAM-NAB-KAT-184	2+529	2+577	Unknown	Mailo	0.0140			NIL	NIL		No		
KAM-NAB-KAT-185	2+577	2+625	Tebalekule	Mailo	0.0005			NIL	NIL		Still engaging		
KAM-NAB-KAT-186	2+625	2+638	Unknown	Mailo	0.0030			NIL	NIL		No		
KAM-NAB-KAT-187	2+638	2+654	Mutumba	Mailo	0.0080			NIL	NIL		No		
KAM-NAB-KAT-188	2+657	2+673	Wamala Ben	Mailo	0.0100			Permanent buildings built in burnt clay bricks, Iron sheets roof and steel/timber doors. Cement floor	NIL		No	Marginally affected - To be managed during construction	
KAM-NAB-KAT-189	2+673	2+681	Unknown	Mailo	0.0050			NIL	NIL		No		
KAM-NAB-KAT-190	2+681	2+689	Unknown	Mailo	0.0030			NIL	NIL		No		
KAM-NAB-KAT-191	2+689	2+703	Sudanese	Mailo	0.0030			NIL	NIL		No		
KAM-NAB-KAT-192	2+703	2+718	Specioza Namusisi	Mailo	0.0100			NIL	NIL		Yes		
KAM-NAB-KAT-193	2+722	2+739	Telecommunications Mast	Mailo	0.0150	2716	116	NIL	NIL		No		
KAM-NAB-KAT-194	2+739	2+760	Nanvuma Christine	Mailo	0.0170	2162	116	NIL	NIL		No		
KAM-NAB-KAT-195	2+760	2+781	Nagita	Mailo	0.0130	2513-2514	116	NIL	NIL		No		
KAM-NAB-KAT-196	2+781	2+835	Kasasa Margaret	Mailo	0.0530	3377	116	NIL	NIL		Yes		
KAM-NAB-KAT-197	2+835	2+868	Lubega Bosco	Mailo	0.0390			NIL	NIL		No		
KAM-NAB-KAT-198	2+868	2891	Wamala Ben	Mailo	0.0150			NIL	NIL		No		
KAM-NAB-KAT-199	2+891	2+912	Daudi Kumbugu	Mailo	0.0060	5766	116	NIL	NIL		No		
KAM-NAB-KAT-200	2+912	2+948	Father Kasasa Henry	Mailo	0.0020	2753	116	NIL	NIL		Yes		
KAM-NAB-KAT-201	2+954	2+985	Father Kasasa Henry	Mailo	0.0430	5813	116	NIL	Brick wall Fence, plastered		Yes	Fence to be restored by contractor during construction	
KAM-NAB-KAT-202	2+985	3+016	Mukiibi Shifah	Mailo	0.0090			NIL	NIL		No		

S/No	Chainage		Name of PAP	Land Tenure	Land Area (Acres)	Plot	Block	Buildings	Other Developments	Crops and Trees	Consented	Proposed Mitigation Measures	Remark
	From	To											
KAM-NAB-KAT-203	3+016	3+034	Cissy	Mailo	0.0050			NIL	NIL		No		
KAM-NAB-KAT-204	3+034	3+064	Sanya Gilbert	Mailo	0.0050			NIL	Brick wall Fence, plastered		Yes	Fence to be restored by contractor during construction	
KAM-NAB-KAT-205	3+064	3+150	Semakula Eric	Mailo	0.0010			NIL	Brick wall Fence, plastered		Yes	Fence to be restored by contractor during construction	
KAM-NAB-KAT-206	3+155	3+218	Christ the King Church	Mailo	0.0050	3082	116	NIL	Iron sheet hoarding Fence on timber poles		No	Fence to be relocated during construction	
KAM-NAB-KAT-207	3+218	3+262	Kasuja Mariam	Mailo	0.1130	2165	116	NIL	NIL		Yes		
KAM-NAB-KAT-208	3+262	3+420	Wamala Ben	Mailo	0.2760	3143	116	NIL	NIL		No		
KAM-NAB-KAT-209	3+420	3+447	Nsubuga Fred	Mailo	0.0070	6486	116	NIL	NIL		No		
KAM-NAB-KAT-210	3+447	3+463	Godfrey Kibazo	Mailo	0.0060	6487	116	NIL	NIL		No		
KAM-NAB-KAT-211	3+463	3+496	Namusisi Janefrances	Mailo	0.0240	6488	116	NIL	NIL		No		
KAM-NAB-KAT-212	3+496	3+525	Regina Nakazi	Mailo	0.0240	6486	116	NIL	NIL		No		
	RHS		Nsuube A Village										
KAM-NAB-KAT-213	1+923	1+943	Tamale Isa (Nakigudde Gladys)	Mailo	0.0000		116	NIL	NIL		Not affected		
KAM-NAB-KAT-214	1+943	1+953	Mukamazi Rose Mary	Mailo	0.0000		116	NIL	NIL		Not affected		
KAM-NAB-KAT-215	1+953	1+960	Mukasa	Mailo	0.0000		116	NIL	NIL		Not affected		
KAM-NAB-KAT-216	1+960	1+979	Denis Twinomujuni	Mailo	0.0020		116	NIL	NIL		Not affected		
KAM-NAB-KAT-217	1+979	2+009	Monica Owembabazi	Mailo	0.0001		116	NIL	NIL		Still engaging		
KAM-NAB-KAT-218	2+009	2+043	Kasule Lawrence (Ssekiranda Richard)	Mailo	0.0070		116	NIL	NIL		Yes		
KAM-NAB-KAT-219	2+043	2+064	Musisi Victor Kiito	Mailo	0.0040		116	NIL	NIL		No		
KAM-NAB-KAT-220	2+064	2+096	George William Kayanja	Mailo	0.0010			NIL	NIL		Still engaging		
KAM-NAB-KAT-221	2+096	2+113	Wenandi Fred	Mailo	0.0000			NIL	NIL		Not affected		
KAM-NAB-KAT-222	2+113	2+216	Nganda Fredrick Kawesa	Mailo	0.0000	109	116	NIL	NIL		Still engaging		
KAM-NAB-KAT-223	2+216	2+203	Wasswa Norman	Mailo	0.0000				Permanent building built in burnt clay bricks, Iron sheets roof and steel/timber doors. Cement floor		Not affected	Building severely affected - may require rfeplacement	
KAM-NAB-KAT-224	2+203	2+245	Semanda Denis	Mailo	0.0010				Permanent building built in burnt clay bricks, Iron sheets roof and steel/timber doors. Cement floor		Yes	Building severely affected - may require rfeplacement	
KAM-NAB-KAT-225	2+245	2+258	Matovu Saka	Mailo	0.0002			NIL	NIL		Still engaging		
KAM-NAB-KAT-226	2+258	2+266	Charles Lwetute	Mailo	0.0001			NIL	NIL		Yes		
KAM-NAB-KAT-227	2+273	2+273	Kakumirizi Wilson	Mailo	0.0000			NIL	NIL		Not affected		
KAM-NAB-KAT-228	2+273	2+279	Kanya Godfrey	Mailo	0.0000			NIL	NIL		Not affected		
KAM-NAB-KAT-229	2+279	2+291	Kakumirizi Wilson	Mailo	0.0000			NIL	NIL		Not affected		
KAM-NAB-KAT-230	2+291	2+315	Unknown	Mailo	0.0000			NIL	NIL		Not affected		
KAM-NAB-KAT-231	2+320	2+335	Kizito Ashiraf	Mailo	0.0110	110	116	NIL	NIL		No		
KAM-NAB-KAT-232	2+335	2+346	Kabubi John	Mailo	0.0030	110	116	NIL	NIL		Yes		
KAM-NAB-KAT-233	2+346	2+353	Kalyowa Masanso	Mailo	0.0030	110	116		Temporary steel /timber kiosk, cement screed floors		Yes		
KAM-NAB-KAT-234	2+353	2+368	Berunga Jimmy	Mailo	0.0002	110	116	NIL	NIL		Yes		
KAM-NAB-KAT-235	2+368	2+373	Ssematiko John Bosco	Mailo	0.0000	110	116	NIL	NIL		Yes		
KAM-NAB-KAT-236	2+373	2+397	Nakate Florence	Mailo	0.0000	110	116	NIL	NIL		Not affected		
			Nampewo Grace Nantongo								Yes		
KAM-NAB-KAT-237	2+397	2+601	Namirembe Venessa	Mailo	0.1170	66	116	NIL	Brick wall Fence, plastered		No	Fence to be restored by contractor during construction	
KAM-NAB-KAT-238	2+594	2+718	Munyagwa Micheal/Livinstone	Mailo	0.0620	2785	116	NIL	NIL		Yes		
			Katimbo Edward								Yes		
KAM-NAB-KAT-239	2+718	2+737	Musitwa George William	Mailo	0.0001	2163	116	NIL	Brick wall Fence, plastered		Yes	Fence to be restored by contractor during construction	
KAM-NAB-KAT-240	2+737	2+763	Semuyaba George/Tom Mukasa William	Mailo	0.0130	2509	116	NIL	NIL		No		
KAM-NAB-KAT-241	2+763	2+797	Nabweteme Kizza Margaret	Mailo	0.0200	2510	116		Permanent buildings built in burnt clay bricks, Iron sheets roof and steel/timber doors. Cement floor		Yes	Marginally affected - To be managed during construction	
KAM-NAB-KAT-242	2+797	2+829	Father Kasasa Hnery	Mailo	0.0200	2511	116	NIL	NIL		Yes		
KAM-NAB-KAT-243	2+829	2+851	Christopher Kakwezi	Mailo	0.0090	6087	116	NIL	Brick wall Fence, plastered		Yes	Fence to be restored by contractor during construction	
KAM-NAB-KAT-244	2+851	2+877	Dan	Mailo	0.0080	6088	116	NIL	Brick wall Fence, plastered		No	Fence to be restored by contractor during construction	
KAM-NAB-KAT-245	2+877	2+903	Wasswa Hassan Were	Mailo	0.0130	6088	116	NIL	NIL		Yes		
KAM-NAB-KAT-246	2+903	2+919	Nabanjala Joyce Yayeli	Mailo	0.0080	6146	116	NIL	NIL		Yes		
KAM-NAB-KAT-247	2+919	2+995	Oyoo Steven	Mailo	0.0550	6146	116		Permanent buildings built in burnt clay bricks, Iron sheets roof and steel/timber doors. Cement floor		No	Marginally affected - To be managed during construction	
KAM-NAB-KAT-248	2+995	3+066	Bwaiga Night and family	Mailo	0.0400			NIL	NIL		Yes		
KAM-NAB-KAT-249	3+066	3+102	Bishop James Hannington (Church of Uganda)	Mailo	0.0200			NIL	NIL		Yes		
KAM-NAB-KAT-250	3+111	3+127	Kagumba Lawrence	Mailo	0.0110	6165	116	NIL	NIL		Yes		
			Zimbe Daniel								Yes		

S/No	Chainage		Name of PAP	Land Tenure	Land Area (Acres)	Plot	Block	Buildings	Other Developments	Crops and Trees	Consented	Proposed Mitigation Measures	Remark
	From	To											
KAM-NAB-KAT-251	3+127	3+142	Kiwanuka Stephen	Mailo	0.0100	6166	116	NIL	NIL		Yes		
KAM-NAB-KAT-252	3+142	3+173	Kinalwa Collin	Mailo	0.0270	6167	116	NIL	NIL		No		
KAM-NAB-KAT-253	3+173	3+208	Stella Ndiбуza Nakayima	Mailo	0.0100			NIL	NIL		Yes		
KAM-NAB-KAT-254	3+208	3+249	Kiiza Lodoviko Musaaazi	Mailo	0.0160			NIL	NIL		Yes		
KAM-NAB-KAT-255	3+249	3+291	Lubanja Lawrence	Mailo	0.0270			NIL	NIL		Yes		
KAM-NAB-KAT-256	0+398	3+329	Nanziri Margaret	Mailo	0.0270			NIL	NIL		Yes		
KAM-NAB-KAT-257	3+329	3+370	Nankya Topista	Mailo	0.0350			NIL	NIL		Yes		
KAM-NAB-KAT-258	3+370	3+413	Kirika Emmanuel	Mailo	0.0230			NIL	NIL		Yes		
KAM-NAB-KAT-259	3+420	3+481	Jonathan Jeke	Mailo	0.0270			Temporary steel /timber kiosk, cement screed floors	NIL		Yes	Structure to be relocated during construction	
KAM-NAB-KAT-260	3+481	3+504	Nalongo	Mailo	0.0050			NIL	NIL		No		
KAM-NAB-KAT-261	3+504	3+530	Katabalwa Dickson	Mailo	0.0050			NIL	NIL		No		
LHS Lweza Village													
KAM-NAB-KAT-262	3+527	3+559	Kalanzi George	Mailo	0.0220	6492	116	NIL	NIL		Yes		
KAM-NAB-KAT-263	3+564	3+599	Kavuma Kabenge	Mailo	0.0060			NIL	NIL		Yes		
KAM-NAB-KAT-264	3+599	3+639	Kaleebu John	Mailo	0.0002	1009	116	NIL	NIL		Yes		
KAM-NAB-KAT-265	3+639	3+675	Segirinya	Mailo	0.0050	1009	116	NIL	NIL		No		
KAM-NAB-KAT-266	3+675	3+708	Nakalanzi Namanda	Mailo	0.0180			NIL	NIL		Yes		
KAM-NAB-KAT-267	3+708	3+813	Kabenge Sam	Mailo	0.0370			NIL	Brick wall Fence, plastered		No	Fence to be restored by contractor during construction	
KAM-NAB-KAT-268	3+816	3+836	Sate Syro	Mailo	0.0160			NIL	NIL		No		
KAM-NAB-KAT-269	3+836	3+869	Norman	Mailo	0.0260			NIL	NIL		No		
KAM-NAB-KAT-270	3+876	3+911	Kitakuffu Ronald	Mailo	0.0190	6850	116	NIL	NIL		Yes		
KAM-NAB-KAT-271	3+911	3+927	Kabanda Twaha	Mailo	0.0090			NIL	NIL		Yes		
KAM-NAB-KAT-272	3+927	3+965	Sinah	Mailo	0.0250			NIL	NIL		No		
KAM-NAB-KAT-273	3+972	4+014	Muhoozi Hassan	Mailo	0.0020	23	116	NIL	Iron sheet hoarding Fence on timber poles		No	Fence to be restored during construction	
KAM-NAB-KAT-274	4+014	4+029	Kateba Henry	Mailo	0.0000	23	116	NIL	NIL		Not affected		
KAM-NAB-KAT-275	4+029	4+050	Sserujogi Isaac	Mailo	0.0000	23	116	NIL	NIL		Not affected		
KAM-NAB-KAT-276	4+055	4+151	Isaac Katono	Mailo	0.0550	23	116	NIL	NIL		No		
KAM-NAB-KAT-277	4+151	4+169	Joyce Sekimpi	Mailo	0.0100	23	116	NIL	NIL		Yes		
KAM-NAB-KAT-278	4+169	4+185	Hassan Walakira	Mailo	0.0110	23	116	NIL	NIL		No		
KAM-NAB-KAT-279	4+185	4+247	Kusambiza Ibrahim	Mailo	0.0630	23	116	NIL	NIL		Yes		
KAM-NAB-KAT-280	4+247	4+308	Nalunkuma Faridah	Mailo	0.0400	23	116	NIL	NIL		Yes		
KAM-NAB-KAT-281	4+308	4+333	Nakiganda Florence	Mailo	0.0100	23	116	NIL	NIL		No		
KAM-NAB-KAT-282	4+333	4+410	Nalongo Nakiganda	Mailo	0.0370	23	116	NIL	NIL		No		
KAM-NAB-KAT-283	4+410	4+446	Unknown	Mailo	0.0220			NIL	NIL		No		
KAM-NAB-KAT-284	4+454	4+502	Muteesa Joseph	Mailo	0.0040			NIL	NIL		Yes		
KAM-NAB-KAT-285	4+502	4+525	Asiimwe Anuciata	Mailo	0.0000			NIL	NIL		Not affected		
KAM-NAB-KAT-286	4+525	4+552	Buchana Augustine	Mailo	0.0020			NIL	Chain Link Fence on steel/concrete poles		Yes	Fence to be restored during construction	
KAM-NAB-KAT-287	4+552	4+575	Mwanje Paul (Deceased)	Mailo	0.0140			Two Permanent buildings built in burnt clay bricks, Iron sheets roof and steel/timber doors. Cement floor	NIL		No	Buildings severely affected - may require rfeplacement	
KAM-NAB-KAT-288	4+575	4+611	Hajji Zubair Musoke	Mailo	0.0290			NIL	NIL		No		
RHS Namumira Village													
KAM-NAB-KAT-289	4+611	3+552	Mukasa Deo	Mailo	0.0070	3236	116	NIL	NIL		Yes		
KAM-NAB-KAT-290	3+552	3+585	Kabenge Derrick Kavuma	Mailo	0.0010	3237	116	NIL	Wall Fence built in burnt clay bricks		No	Fence to be restored by contractor during construction	
KAM-NAB-KAT-291	3+585	3+602	Kigundu David	Mailo	0.0050			NIL	NIL		Yes		
KAM-NAB-KAT-292	3+602	3+626	Ssentongo Godfrey	Mailo	0.0140			NIL	NIL		Yes		
KAM-NAB-KAT-293	3+626	3+643	Seguya James	Mailo	0.0190	2039	116	NIL	NIL		Yes		
KAM-NAB-KAT-294	3+643	3+657	Senabulya Godfrey	Mailo	0.0190	2038	116	NIL	NIL		Yes		
KAM-NAB-KAT-295	3+657	3+684	Unknown	Mailo	0.0420			NIL	NIL		No		
KAM-NAB-KAT-296	3+684	3+707	Naigobe Aisha	Mailo	0.0360	4922	116	NIL	NIL		No		
KAM-NAB-KAT-297	3+712	3+736	Nalongo Mayanja	Mailo	0.0360	6373	116	NIL	NIL		No		
KAM-NAB-KAT-298	3+736	3+761	Unknown	Mailo	0.0300	2665	116	NIL	NIL		No		
KAM-NAB-KAT-299	3+761	3+796	Kasiry	Mailo	0.0370	5825	116	NIL	Brick wall Fence, plastered		Yes	Fence to be restored by contractor during construction	
KAM-NAB-KAT-300	3+796	3+814	Kayanja Steven	Mailo	0.0250	3241	116	NIL	NIL		Yes		
KAM-NAB-KAT-301	3+814	3+839	Kamara	Mailo	0.0170	2938	116	NIL	NIL		No		
KAM-NAB-KAT-302	3+839	3+870	Unknown	Mailo	0.0170	2644	116	NIL	Chain Link Fence on steel/concrete poles		No	Fence to be relocated during construction	
KAM-NAB-KAT-303	3+875	3+904	Unknown	Mailo	0.0110			NIL	NIL		Yes		
KAM-NAB-KAT-304	3+904	3+919	Kizito John	Mailo	0.0070	2170	116	NIL	NIL		Yes		
KAM-NAB-KAT-305	3+919	3+959	Lutalo	Mailo	0.0280			NIL	NIL		Yes		

S/No	Chainage		Name of PAP	Land Tenure	Land Area (Acres)	Plot	Block	Buildings	Other Developments	Crops and Trees	Consented	Proposed Mitigation Measures	Remark
	From	To											
KAM-NAB-KAT-306	3+959	3+965	Kabugo James Birungi	Mailo	0.0100			NIL	NIL		Yes		
KAM-NAB-KAT-307	3+965	3+990	Mazzi Veronica	Mailo	0.0260	5771	116	Permanent buildings built in burnt clay bricks, Iron sheets roof and steel/timber doors. Cement floor	NIL		Yes	Marginally affected - To be managed during construction	
KAM-NAB-KAT-308	3+995	4+014	Lillian	Mailo	0.0170	5772	116	Permanent buildings built in burnt clay bricks, Iron sheets roof and steel/timber doors. Cement floor	NIL		Yes	Marginally affected - To be managed during construction	
KAM-NAB-KAT-309	4+014	4+028	Unknown	Mailo	0.0100			NIL	NIL		No		
KAM-NAB-KAT-310	4+028	4+046	Katende Issa	Mailo	0.0140	855	116	NIL	NIL		No		
KAM-NAB-KAT-311	4+046	4+061	Kayiwa	Mailo	0.0120			NIL	NIL		Yes		
KAM-NAB-KAT-312	4+061	4+081	Unknown	Mailo	0.0150			NIL	NIL		No		
KAM-NAB-KAT-313	4+081	4+105	Junju Joseph	Mailo	0.0120	5743	116	NIL	NIL		Yes		
KAM-NAB-KAT-314	4+105	4+127	Mirembe Aidah	Mailo	0.0070	3909	116	NIL	NIL		Yes		
KAM-NAB-KAT-315	4+127	4+153	Kembo Umar	Mailo	0.0120	3910	116	NIL	NIL		Yes		
KAM-NAB-KAT-316	4+153	4+183	Kiwanuka David	Mailo	0.0100			NIL	NIL		Yes		
KAM-NAB-KAT-317	4+183	4+208	Luyamuzi Fred Musoke	Mailo	0.0005	4420	116	NIL	NIL		Yes		
KAM-NAB-KAT-318	4+208	4+246	Sserungoji Godfrey Semakula	Mailo	0.0120			NIL	NIL		Yes		
KAM-NAB-KAT-319	4+246	4+305	Katono Moses	Mailo	0.0680	4174 & 6400	116	NIL	NIL		No		
KAM-NAB-KAT-320	4+305	4+488	Ssejamba Chares / Nabachwa Gatrude Katono	Mailo	0.1000	23	116	NIL	NIL		Yes		
KAM-NAB-KAT-321	4+488	4+522	Bishop Kibirango	Mailo	0.0280	37	116	NIL	NIL		Yes		
KAM-NAB-KAT-322	4+522	4+546	Nabibunga Juliet Halima	Mailo	0.0130			Permanent buildings built in burnt clay bricks, Iron sheets roof and steel/timber doors. Cement floor	NIL		Yes	Marginally affected - To be managed during construction	
KAM-NAB-KAT-323	4+546	4+559	Kibuuka Ahmed	Mailo	0.0070			NIL	NIL		Yes		
KAM-NAB-KAT-324	4+559	4+564	Sekabira Jackson	Mailo	0.0030			NIL	NIL		No		
KAM-NAB-KAT-325	4+564	4+589	Mayanja Charles	Mailo	0.0120	4192	116	NIL	NIL		Yes		
KAM-NAB-KAT-326	4+589	4+614	Kibuka Ahmed	Mailo	0.0150			Permanent buildings built in burnt clay bricks, Iron sheets roof and steel/timber doors. Cement floor	NIL		No	Marginally affected - To be managed during construction	

3.667